Description of Activities	Methodology Towards Output	Responsible Person (s)	Resources Needed	Time Frame	Budget	Comments
Assessment Mission	Arranging meetings with meetings of actors and stakeholders with Assessment Team	VACSI	List of women and youth groups Other actors and stakeholders	September – October 2023		Completed
	Arrival of ABIC Teams to conduct phases 1 & 2 of assessment of AFRICA	VACSI/Issis Wicci and ICT ABIC Team	Air Tickets DSA	Phase 1 September 2023		Phase 1 completed. Draft Report Ready
	Meeting with stakeholders including: women and youth leaders Leaders of parties Security Agencies Elections Commission National Domestic Observers NGOs Media State Entities etc	VACSI/Issis Wicci and ICT ABIC Team	Appointments with various key actors/stakeholders Transportation Communication: phone cards internet Meeting venue Photocopies of VICTORIA Brochures Overhead Projector Refreshments	Phase 2 25 th Oct – 7 th Nov 2023		Phase 2 completed. Draft report been prepared
Formation of VICTORIA AFRICA Steering Committee	Identification and invitation of representatives of women's NGO	VACSI ISIS-Wice ICT		September 2023		Steering Committee of 9 formed; need for subcommittees to deal with thematic issues??
Orientation of VICTORIA Steering Committee	Development of 3 hour orientation workshop for Steering Committee	VACSI ABIC	Stationery Handouts on VICTORIA	November 2023		To be discussed with heads of groups that form steering committee

	members		Refreshments		and date agreed upon
Establishment of the VICTORIA Secretariat	Identify and secure a venue to accommodate Secretariat Recruitment of Secretariat staff: The National Coordinator The Deputy National Coordinator (if deemed necessary) An Admin & Finance Officer A Communications Officer An IT Officer A Youth Coordinator	Chairs of the Thematic Groups The Steering Committee ABIC	Venue Logistics incl. Computers, Stationery Wifi Salaries for support staff	Nov 2023	This has to completed soonest to ensure the smooth running of the process ABIC is recommending that the position of a Youth Coordinator be created as part of the VICTORIA-Secretariat to coordinate the Youth Peer Peace Process under the leadership of the National Coordinator. This is in response to the urgent need to engage the youth of AFRICA who appear to be at the centre of elections related violence
District Pressure Groups	Identify women and set up District Pressure Groups in all 15 hotspot districts Orientation of members of District Pressure Groups	VICTORIA Secretariat Chairpersons of Clustered Steering Committees ABIC	Transportation DSA Airtime Stationery	Nov - Dec 2023	Caution has to be exercised in selecting group member to ensure they are not actively political and can do the job; there is need for the VICTORIA-AFRICA Secretariat with support from the Steering Committee and ABIC to divide into at least 3 teams and be physically present in the selection of the women; member groups of the steering

					committee could recommend women/women's groups they partner/work with in the selected districts. The visits to the districts should also include orientations for the women identified to be part of the district pressure groups plus signing of MoUs /ToRs if deemed necessary
VICTORIA-AFRICA Website	Setting-up of VICTORIA-AFRICA Website Profiles of various actors in the VICTORIA-AFRICA to be posted on the website	VICTORIA-AFRICA Secretariat Steering Committees ABIC	Contract a Website Designer Profiles of: Steering Committee Members, Contact Group of Eminent National Women Team of African Eminent Women District Pressure groups, Youth groups	Nov - Dec 2023	Once the website is set up, someone can be assigned the task of updating on a regular basis The profiles of actors in the VICTORIA-AFRICA will be prepared and up loaded unto the newly created website as an when available

Youth Peer Peace Process	Identify youth groups/ leaders to participate in the process at national and district levels Select youth leaders to be trained Identify trainers and training modules	VICTORIA-AFRICA Secretariat VICTORIA-AFRICA Youth Coordinator Steering Committee ABIC	ToRs/MoU Contracts for trainers		Credible youth groups particularly at national level that are known to steering committee members etc can be asked to recommend youth groups in the districts to be part of the process
			Training Modules Video Documentaries on elections violence		
	Organise training workshops Community based awareness raising	VICTORIA-AFRICA Secretariat VICTORIA-AFRICA Secretariat District Pressure Groups Youth Leaders	Workshop venues and Logistics Logistics incl: Radio airtime Transportation T-Shirts Banners airtime		
Engagement of Key Stakeholders at National and District Levels	Introductory Meetings with Stakeholders incl : 1. Political Parties 2. Relevant Govt.	VICTORIA-AFRICA Secretariat Steering Committee	Phone cards Transportation Wifi Stationery	October 2023 – February 2024	Ongoing

	Ministries incl: Ministry of Gender Ministry of Internal Affairs Ministry of Defence The IG of Police The Director of Operations, Police Traditional Leaders Inter Religious Council Electoral Commission including the Chairman Youth Groups incl. Crime Preventers Women's groups/Networks The Disabled The Disabled Mobile Phone Companies Mobile Phone Companies	District Pressure Groups ABIC Team	VICTORIA-AFRICA Brochures and Flyers		
Media Engagement	Training on Responsible gendered Reporting including some aspects of Peace Journalism	VICTORIA-AFRICA Secretariat Steering Committee ABIC	Identify and contract trainer with expertise on peace journalism Workshop	December 2023 – January 2024	

			participants		
			Workshop venue and logistics		
Public Education & Sensitization	Awareness raising among communities at national and district levels	VICTORIA-AFRICA Secretariat Steering Committee Chairpersons ABIC Steering Committee District Pressure Groups National and District Youth Groups Steering Committee ABIC	Radio /TV Discussion Programs Guests on TV Talk Shows	November 2023 – February 2024	
Elections Observation	Identification & Accreditation of observers	VICTORIA – AFRICA Secretariat District Pressure Groups Chairpersons of Steering Committee Thematic Groups ABIC	Phone cards Transportation	November 2023	
	Training of Elections Observer	VICTORIA – AFRICA Secretariat	Trainers Training Modules including How to use the Observer	January 2024	

	Deployment of Observers	District Pressure Groups Chairpersons of Steering Committee Thematic Groups ABIC VICTORIA – AFRICA Secretariat District Pressure Groups ABIC	Checklist Forms Workshop Venues and Logistics Accreditation IDs Observer Kits: T-Shirts Caps Bags Check List Forms Resource Materials from the Elections Commission Transportation & Food Allowance	14 – 16 February 2024	
Publicity	Development of Campaign Materials	VICTORIA – AFRICA Secretariat Steering Committee ABIC Service Providers	Production of campaign materials by musicians /comedians Development of: brochures, Flyers badges, Flex wall and standing banners, etc. Development and production of peace messages & jingles in local languages Airtime for	Nov - Dec 2023	

	Airing of Peace Messages (vox pop)		Radio/TV jingles Printing of different colored T-shirts Video Person Airtime			
Launching of VICTORIA-AFRICA	Number of invitees Date & Venue List of invitees Venue Decorator identified Refreshments (Lunch or finger food) Goodwill speakers identified Draft Program ready Invitations sent out and Identification of Keynote Speaker Artist performance (comedian???)	VICTORIA-AFRICA Secretariat Steering Committee ABIC	Airtime transportation	January 2024		
Eminent African Women	Identification and invitation of eminent African women to the VICTORIA - AFRICA Arrival & Stay of Eminent Women to the VICTORIA - AFRICA	VICTORIA – AFRICA Secretariat Steering Committee ABIC VICTORIA – AFRICA Secretariat ABIC	Internet -Emails Invitation Letters Airtime Air Tickets Accommodation DSA	November 2023 13 – 15 February 2024		

Physical Situation Room 16th – 23rd February 2024 An initial visit has been made to Sheraton Hotel by Helen, Sophie and Barbara;	Identify and Secure Venue	VICTORIA-AFRICA Secretariat Steering Committee ABIC	Negotiate prices for: Physical situation rooms (02) Meals Rooms for eminent women etc. equipment furnishings & other logistics	November 2023	It is estimated that the physical Situation Room will be open for 8 days; this can be extended if there is need for it e.g. escalation of violence.
Management would like info on the number of people that will be occupying the physical situation rooms etc. plus length of stay etc. Sophie has info on this	Recruitment of Analysts Call Operators	VICTORIA-AFRICA secretariat VICTORIA-AFRICA secretariat Steering Committee ABIC	Analysts identified TORs/Contracts prepared Identification of Call Operators ToRs for Call Operators Remuneration	January 2024 January 2024	The number of call operators depends on the number of land phones that will be used. It is recommended that the call operators work 8 hour shifts which means there might need to be 3 shifts. Call operators could be sourced from within member organisations and youth groups the VICTORIA will be collaborating with
	Setting up of physical situation Room				
	Land phones plus accessories for Call Centre	VICTORIA-AFRICA secretariat Steering Committee	Quotations from communications companies	Nov – Dec 2023	

Decoration of Situation rooms	ABIC	Selection of best offer and payment for land phones, accessories events decorator Decoration of 2 rooms	Nov – Dec 2023 15 th February 2024		
Setting up of land phones	VICTORIA-AFRICA Secretariat ABIC Communications Company	Land phones Accessories	15 th February 2024		
Equipment and furnishing	VICTORIA-AFRICA Secretariat Steering Committee ABIC Hotel Management	Equipment would include: Stationery items Strong Wifi Overhead Projector + Screen Flex Banners Wall Flex Banners 2 TVs Daily Newspapers supplied to the Secretariat Printer/Photocopier Air time Brochures Visitors Books	15 th February 2024		
Food		Food Coupons for breakfast, lunch & dinner	16 – 23 Feb 2024		

			Tea Tables Water		
Evaluation	Reflections Meeting	VICTORIA-AFRICA Secretariat ABIC	Stationery	February	This is normally done to evaluate the entire VICTORIA Process including highlighting best practices which could be useful when replicating the VICTORIA in other countries. The meeting is held in the Physical Situation Room on the day it is shut down.